
FACILITY DESIGN CRITERIA 3153
(Sept. 1999)

The Department has developed design criteria for use in the design of various
facilities. The following criteria will describe the activity that takes place on both
Major and Minor Capital Outlay Projects:

Major Capital Outlay

All projects shall have a design and/or site selection kickoff meeting to discuss
various design options and site configurations.  Subsequent to this meeting there
will be two design review windows, first at the completion of preliminary
documents (35-45%), and second at the completion of working drawings (80%).
Upon completion of the construction documents there will be a Pre-Bid meeting
at the site followed by a Pre-Construction meeting prior to the start of
construction.  During construction there will be a minimum of one progress
meeting a month to discuss items of concern and project status.

Minor Capital Outlay

All projects shall have a kickoff meeting to address Unit needs and to
identify if those needs correspond to the approved scope.  Subsequent to this
meeting a schematic site design will be generated by Sacramento Technical
Services and sent to Region Technical Services for approval of the layout and
estimated budget.  Upon approval by the Region, Sacramento Technical
Services will complete the design to approximately 80%.  These documents will
be sent to the applicable Region for review and comment.  Prior to submittal of
the design documents to Office of Regulatory Services and the State Fire
Marshal for plan check all design comments will be incorporated or addressed.
After plan check has been completed, changes to site layout or accessibility will
only be accepted if design errors preclude the proper operation of the facility.  At
a minimum monthly progress meetings will be established to address items of
concern.

FORMS AND/OR FORMS SAMPLES: RETURN TO ISSUANCE HOME PAGE
FOR FORMS/FORMS SAMPLES SITE LINK.
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